



REPUBLIC OF THE PHILIPPINES
ILOILO STATE COLLEGE OF FISHERIES
 Tiwi, Barotac Nuevo, Iloilo
 5007 Philippines

Office of Campus Physical Planning

One ISCOF One Pride

Contact No. : (+63) 917-624-6100
 Website: www.iscof.edu.ph / Email: iscofpresident2016@gmail.com



Reg. No. 78013035

List of all on-going government Projects / Programs / Activities (PPAs) as of December 31, 2018 and PPAs to be implemented in 2019.

Agency Address	Project / Program / Activity Name	Location	Total Cost	Date Started	No. Of Extensions	Target Completion Date	Project Status		Remarks
							Percent of Completion	Total Cost Incurred to Date	
Iloilo State College of Fisheries Main Tiwi Campus									
2017 Projects									
ISCOF Main Tiwi	Construction of Multi-purpose Student Center	Tiwi, Barotac Nuevo, Iloilo	₱8,329,681.55	27-Sep-17		25-Jan-18	76.41%	₱7,641,356.46	On-going
ISCOF Main Tiwi	Construction of Training Center Hostel Alumni Hall	Tiwi, Barotac Nuevo, Iloilo	₱1,402,531.29	11-Jan-17		11-May-18	83.00%	₱1,163,931.14	On-going
ISCOF Main Tiwi	Completion of Old Arts and Science Building	Tiwi, Barotac Nuevo, Iloilo	₱11,373,370.54	09-Nov-17		09-Mar-18	90.00%	₱10,506,033.47	On-going
ISCOF Main Tiwi		Tiwi, Barotac Nuevo, Iloilo	₱6,927,821.58	18-Jul-17		14-Jan-18	100.00%	₱6,181,666.34	Completed
2018 Projects									
ISCOF Main Tiwi	Upgrading of Electrical System Phase I	Tiwi, Barotac Nuevo, Iloilo	₱3,441,540.00	27-Aug-18	0	25-Dec-18	0.00%	₱436,500.00	On-going
ISCOF Main Tiwi	Upgrading of Electrical System Phase II	Tiwi, Barotac Nuevo, Iloilo			0		0.00%	₱419,993.05	On-going
ISCOF Main Tiwi	Construction of Commercial Fish Processing Plant and Training Center With Facilities and Equipment	Tiwi, Barotac Nuevo, Iloilo	₱6,025,644.56	04-Jul-18	0	01-Dec-18	60.00%	₱3,660,389.29	On-going
ISCOF Main Tiwi	Construction of Coed Annex Building (Phase I)	Tiwi, Barotac Nuevo, Iloilo	₱3,943,671.79	08-Jul-18	1	01-Dec-18	80.16%	₱3,161,217.06	On-going
ISCOF Main Tiwi	Construction of 3-Storey Dormitory Building (Phase 1)	Tiwi, Barotac Nuevo, Iloilo	₱9,505,946.12	27-Aug-18	0	25-Mar-19			On-going
ISCOF Main Tiwi	Construction of Coed Annex Building (Phase II)	Tiwi, Barotac Nuevo, Iloilo	₱4,032,184.48		0				On-going
ISCOF Main Tiwi	Rehabilitation of IFS	Tiwi, Barotac Nuevo, Iloilo		26-Jun-18	0	01-Sep-18	100%	₱3,419,998.83	Completed
ISCOF Poblacion	Construction of 2-Storey Audio Visual Building	Poblacion, Barotac Nuevo, Iloilo	₱3,529,629.17	04-Jul-18	0	01-Nov-18	82.16%		On-going
ISCOF Poblacion	Rehabilitation of Extension Office	Tiwi, Barotac Nuevo, Iloilo	₱72,347.74	04-Jan-19		19-Jan-19	0.00%		On-going
ISCOF Poblacion	Supply of Labor and Materials for the Construction of 8 - units Brackish Water Secondary Gate	Tiwi, Barotac Nuevo, Iloilo	₱464,673.87	28-Dec-18	0	11-Feb-19	0.00%		On-going
ISCOF Poblacion	Rehabilitation of Fountain	Tiwi, Barotac Nuevo, Iloilo	₱497,623.11	04-Jan-19	0	02-Feb-19	0.00%		On-going
ISCOF Poblacion	Repair and Maintenance of College Facilities (President's Office)	Tiwi, Barotac Nuevo, Iloilo	₱567,828.56	04-Jan-19	0	04-Mar-19	0.00%		On-going
Projects to be Implemented this 2019									
ISCOF Main Tiwi	Construction of Coed Annex Building (Phase III)	Tiwi, Barotac Nuevo, Iloilo							
ISCOF Main Tiwi	Rehabilitation of Brackish Water Multi-purpose Station	Tiwi, Barotac Nuevo, Iloilo							
ISCOF Main Tiwi	Repair and Maintenance of College Facilities (Planning Office)	Tiwi, Barotac Nuevo, Iloilo							
ISCOF Main Tiwi	Repair and Maintenance of College Facilities (Planning Office)	Tiwi, Barotac Nuevo, Iloilo							
ISCOF Main Tiwi	Construction of Admin Building Water Tank	Tiwi, Barotac Nuevo, Iloilo							


Agency Address	Project / Program / Activity Name	Location	Total Cost	Date Started	No. Of Extensions	Target Completion Date	Project Status		Remarks
							Percent of Completion	Total Cost Incurred to Date	
Iloilo State College of Fisheries Main Poblacion Campus									
2018 Projects									
ISCOF Poblacion	Construction of Academic Building	Poblacion, Barotac Nuevo, Iloilo	₱11,460,794.96	19-Mar-18	0	12-Jan-19	100.00%	₱10,765,726.71	Completed last Dec.17, 2018
ISCOF Poblacion	Construction of Academic Building Extra Work(Savings)	Poblacion, Barotac Nuevo, Iloilo	₱479,205.64	18-Dec-18	0	17-Jan-19	100.00%	₱479,205.64	Completed last Dec.28, 2018
ISCOF Poblacion	Rehabilitation of CIT Phase I	Poblacion, Barotac Nuevo, Iloilo	₱139,719.01	28-Nov-18	0	28-Dec-18	100.00%	₱139,719.01	Completed
ISCOF Poblacion	Rehabilitation of CIT Phase II	Poblacion, Barotac Nuevo, Iloilo	₱449,539.17	17-Dec-18	0	15-Feb-19	0.00%	₱0.00	On-going
Projects to be Implemented this 2019									
ISCOF Poblacion	Proposed Cafeteria and Food Mart	Poblacion, Barotac Nuevo, Iloilo	₱4,241,174.98				0.00%	₱0.00	Awarded
ISCOF Poblacion	Electrical System Rehabilitation of ISCOF BN Campus	Poblacion, Barotac Nuevo, Iloilo	₱2,000,000.00				0.00%	₱0.00	For Notice of Award
ISCOF Poblacion	Supply and Installation of 3-50KVA Transformer	Poblacion, Barotac Nuevo, Iloilo	₱499,620.58				0.00%	₱0.00	Awarded
Iloilo State College of Fisheries San Enrique Campus									
2018 Projects									
ISCOF San Enrique	Construction of 2 - Storey Library Building	ISCOF San Enrique Campus,Iloilo	₱11,640,000.00	04-Jun-18	0	31-Dec-18	70.90%	₱7,672,816.45	
ISCOF San Enrique	Completion of Multi-purpose Building	ISCOF San Enrique Campus,Iloilo	₱5,819,709.99	04-Jun-18	1	22-Oct-18	100.00%	₱5,819,709.99	Completed
ISCOF San Enrique	Construction of Agriculture Building	ISCOF San Enrique Campus,Iloilo	₱2,905,627.28	19-Jun-18	1	02-Oct-18	100.00%	₱2,905,627.28	Completed
ISCOF San Enrique	Construction of Piggery House	ISCOF San Enrique Campus,Iloilo	₱915,432.58	03-Jul-18	1	16-Oct-18	100.00%	₱915,432.58	Completed
ISCOF San Enrique	Construction of Girl's Dormitory	ISCOF San Enrique Campus,Iloilo	₱2,061,263.13	03-Jul-18	1	21-Oct-18	100.00%	₱2,061,263.13	Completed
ISCOF San Enrique	Construction of Cattle and Carabao Shed	ISCOF San Enrique Campus,Iloilo	₱1,448,748.54	10-Sep-18	0	09-Dec-18	87.00%	₱1,448,748.54	Completed
ISCOF San Enrique	Construction of Laboratory Rooms for Animal % Crop Science	ISCOF San Enrique Campus,Iloilo	₱2,881,020.00	13-Aug-18	0	11-Dec-18	77.10%	₱2,217,741.50	
ISCOF San Enrique	Construction of Feedmill and Installation of Facilities	ISCOF San Enrique Campus,Iloilo	₱949,774.00	17-Sep-18	0	31-Dec-18	80.00%	₱759,097.50	
ISCOF San Enrique	Rehabilitation of Electrical Lines	ISCOF San Enrique Campus,Iloilo	₱998,659.89	27-Nov-18	0	27-Dec-18	80.00%	₱798,027.91	
ISCOF San Enrique	Completion of Techno Demo Building	ISCOF San Enrique Campus,Iloilo	₱399,770.00	12-Nov-18	0	27-Dec-18	30.00%	₱120,499.38	
Iloilo State College of Fisheries Dumangas Campus									
2018 Projects									
ISCOF Dumangas	Rehabilitation of CHM Building Extension 7 Rooms for Housekeeping Laboratory	ISCOF Dumangas Campus, Iloilo	₱2,500,000.00	02-Apr-18	0	31-Jul-18	100.00%	₱2,385,596.98	Completed
ISCOF Dumangas	Rehabilitation of COT Building for Computer Laboratory and Lecture Room	ISCOF Dumangas Campus, Iloilo	₱3,001,180.00	25-Jun-18	0	23-Oct-18	100.00%	₱3,094,000.00	Completed
ISCOF Dumangas	Construction of Academic Building	ISCOF Dumangas Campus, Iloilo	₱9,960,515.00	05-Apr-18	0	05-Oct-18	90.00%	₱7,845,537.86	Request for NOA & NTP
ISCOF Dumangas	Completion of COT Building	ISCOF Dumangas Campus, Iloilo	₱15,000,000.00		0		0.00%	₱0.00	
ISCOF Dumangas	Completion of CHM Building with Complete Amenities	ISCOF Dumangas Campus, Iloilo	₱20,000,000.00		0		0.00%	₱0.00	Failure of Bidding
ISCOF Dumangas	Supply and Delivery of 3 - Units Transformer	ISCOF Dumangas Campus, Iloilo	₱700,000.00		0		0.00%	₱0.00	Subject for Post-qualification
ISCOF Dumangas	Acquisition of Library Books	ISCOF Dumangas Campus, Iloilo	₱1,000,000.00		0		100.00%	₱997,161.68	Completed

Agency Address	Project / Program / Activity Name	Location	Total Cost	Date Started	No. Of Extensions	Target Completion Date	Project Status		Remarks
							Percent of Completion	Total Cost Incurred to Date	
Iloilo State College of Fisheries Dingle Campus									
2018 Projects									
ISCOF Dingle	Rehabilitation of Science and technology Building	ISCOF Dingle Campus, Iloilo	₱498,565.50	04-Nov-18	3	30-Dec-18	90.00%	₱472,721.38	
ISCOF Dingle	Construction of Dormitory (Men and Women)	ISCOF Dingle Campus, Iloilo	₱3,431,704.06	06-Mar-18	1 (15 CD)	08-Jul-18	100.00%	₱3,431,704.06	Completed
ISCOF Dingle	Additional Work for the Construction of Dormitory	ISCOF Dingle Campus, Iloilo	₱343,170.00	26-Jul-18	1 (30 CD)		89.00%	₱306,170.00	
ISCOF Dingle	Construction of Goat Milking Parlor	ISCOF Dingle Campus, Iloilo	₱849,798.33	25-May-18	1 (15 CD)	08-Aug-18	100.00%	₱849,798.33	Completed
ISCOF Dingle	Additional Work for the Construction of Goat Milking Parlor	ISCOF Dingle Campus, Iloilo	₱120,201.67				0.00%	₱0.00	

Consolidated and submitted by:


GLADYS B. BELICENA, Ph.D.
 Director, Planning and Development

Approved by:


GODELYN G. HISOLE, DM
 SUC - President II