

**STATUS REPORT OF PROGRAMS AND PROJECTS**

**BIDDING**

<b>LOT NO.</b>	<b>NAME OF PROGRAM</b>	<b>ABC</b>	<b>AMOUNT TO BID</b>	<b>DATE STARTED</b>
LOT 1	Repair of Roof and Roof Truss Motorpool Building	275,812.80	273,810.73	April 25, 2015
LOT 2	Repair of Roof of Brackishwater Laboratory	131,646.16	126,094.80	April 14, 2015
LOT 3	Repair of Roof and Roof Truss Limnology Building	1,440,551.53	1,366,816.53	April 14, 2015
LOT 4	Repair of Roof and Roof Truss Dormitory	898,739.25	853,202.40	April 14, 2015
LOT 5	Reconstruction & Repair of Perimter Fence	1,960,000.00	1,805,155.00	April 14, 2015
LOT 6	Repair of Roof and Roof Truss Medical and Dental Clinic	164,418.75	162,331.40	April 25, 2015
LOT 7	Repair of Roof and Roof Truss of CIT Building	1,059,078.75	973,781.00	April 14, 2015
LOT 8	Repair of Roof and Roof Truss of Monfort Grandstand	168,000.00	167,122.48	April 25, 2015
LOT 9	Repair of Roof of Seed Production Building	642,240.00	637,479.04	April 25, 2015
LOT 10	Repair of Roof and Roof Truss of Nethrtogy (Nursery) Building	152,400.00	150,911.32	April 30, 2015
LOT 11	Repair of Roof and Roof Truss of Shop Building	660,000.00	654,951.70	April 25, 2015
LOT 12	Reconstruction of Organic Fertiller Building	744,000.00	712,990.00	April 14, 2015
LOT 13	Roofing Replacement of Cafeteria Bulding	133,903.00	132,679.01	April 30, 2015
LOT 14	Reconsruction of Orchidarum	379,500.00	377,990.80	April 23, 2015
LOT 15	Reconstruction of Old Stage	348,600.00	345,498.40	April 23, 2015
LOT 16	Reconstruction of Nipa Hut Shade	150,000.00	148,774.39	April 30, 2015
LOT 17	Reconstruction of NSTP Building	1,792,650.00	1,695,761.76	April 14, 2015
LOT 18	Repair of Roof of College Building	627,039.00	622,767.87	April 25, 2015
LOT 19	Repair of Roof and Roof Truss of Main Building	1,665,582.75	1,448,816.97	April 15, 2015
LOT 20	Repair of Roof, Roof Truss, Walls, Doors, Windows, Electrical	1,951,088.63	1,691,268.39	April 15, 2015
LOT 21	Reapir of Roof and Roof Truss of Agriculture (SAIT) Building	217,560.00	190,205.91	April 15, 2015
LOT 22	Repair of Roof & Ceiling of Automotive Building	149,850.00	129,827.40	April 15, 2015
LOT 23	Repair Roof, Truss, Doors &	168,925.28	167,887.44	April 15, 2015

	Windows of the Farm			April 15, 2015
LOT 24	Reconstruction of Entrance Gate	140,000.00	118,998.95	April 15, 2015
LOT 25	Reconstruction of Gazeabo (Shed #1)	144,000.00	123,909.33	April 15, 2015
	Construction of Science Laboratory Building	7,867,000.00		

**REQUEST FOR QUOTATION**

RF NO.	NAME OF PROGRAM	ABC	AMOUNT	DATE STARTED
RFQ 1	Repair of Roof, Roof Truss & Ceiling of Boy's Dormitory	88,800.00	88,327.00	
RFQ 2	Repair of Roof of Bagsakan	99,900.00	98,781.00	
RFQ 3	Repair of Roof and Roof Truss of Stage	80,000.00	79,279.00	
RFQ 4	Reconstruction of Waiting Shed. No. 3	60,000.00	59,587.50	
RFQ 5	Reconstruction of Waiting Shed No. 2	56,000.00	55,481.00	
RFQ 6	Repair of Roof and Roof Truss of Girl's Dormitory	94,405.50	93,684.50	

**SMALL VALUE PROCUREMENT**

	NAME OF PROGRAM	ABC	AMOUNT	DATE STARTED
	Repair of Covered Gym	45,000.00	44,423.00	
	Repair of Roof of HMR Building	6,012.50	5,992.50	
	Repair of Ceiling of Drilon Building	31,635.00	28,335.00	

Prepared by:



**ENGR. ERMIE V. BEDIA, DPA**

Director of General Services/ Chairman BAC

Noted by:



**LILIBETH B. PETRESCU, MBM**

OIC-VP for Administrative Affairs/CAO

DATE COPMLETION	REMARKS
August 22, 2015	completed
June12, 2015	completed
August11, 2015	completed
August11, 2015	completed
October 10, 2015	ongoing
May 24 2015	completed
August 11, 2015	completed
May 25, 2015	completed
July 23, 2015	completed
June 28, 2015	completed
July 3, 2015	completed
August 11, 2015	completed
August 11, 2015	completed
July 22, 2015	completed
August 21, 2015	completed
June 8, 2015	completed
August 11, 2015	ongoing
July 3, 2015	completed
August 12, 2015	completed
August 12, 2015	completed
	completed
May 19, 2015	completed
April 27, 2015	completed
May 6, 2015	completed

May 9, 2015	
April 29, 2015	completed
May 9, 2015	completed
	for second bidding

DATE COPMLETION	REMARKS
	completed
	completed
	completed
	completed
	completed
	completed

DATE COPMLETION	REMARKS
	completed
	completed
	completed

Approved by:

**RAMON G, ZARCENO, M.D.,PhD.,FPAFP**  
SUC President II