

ANNEX B

ILOILO STATE UNIVERSITY OF FISHERIES SCIENCE AND TECHNOLOGY - MAIN CAMPUS TIWI SITE Procurement Monitoring Report as of January 1 to June 30, 2026

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
COMPLETED PROCUREMENT ACTIVITIES																
	Labor and Material for the Repair and Maintenance of University Aircon	Gemma T. Fernandez	No	SVP	3/11/2026	N/A	N/A	29-Apr-26	29-Apr-26	29-Apr-26	N/A	29-Apr-26	N/A	20-May-26	N/A	18-Feb-26
	Purchase of Semi-Expendable ICT Equipment for QAMC Office Use	Joy S. Libo-on	No	SVP	4/29/2026	N/A	N/A	6-May-26	6-May-26	6-May-26	N/A	6-May-26	N/A	26-May-26	N/A	16-Jun-26
	Purchase of Semi-Expendable ICT equipment for the Development of FMA 11's Aquaculture Resources Databse into the BFAR's Fisheries Geospatial Information System for Aquaculture Development Management Plan	Rolindo B. Demo-os	No	SVP	5/6/2026	N/A	N/A	6-May-26	6-May-26	6-May-26	N/A	6-May-26	N/A	28-May-26	N/A	17-Jun-26
	Supply nd Delivery of Printing Supplies for First Quarter of Fy 2026	GASS/ JB Dolor	Yes	NP 35.1- Two-Failed Bidding	N/A	08-Jan-26	N/A	1/14/2026	1/14/2026	1/14/2026	1/21/2025	27-Jan-26	05-Mar-26	09-Mar-26	10-Mar-26	11-Mar-26
	Supply & Delivery of ICT Supplies for First Quarter of FY 2026	GASS/ JB Dolor	Yes	NP 35.1- Two-Failed Bidding	N/A	08-Jan-26	N/A	1/14/2026	1/14/2026	1/14/2026	20-Jan-26	1/26/2026	05-Mar-25	09-Mar-26	10-Mar-26	06-Apr-26
	Purchase of Lunch for Systemwide Faculty and Staff for 2026 University Week Celebration on January 09,2026	Cultural/ F.Inayan	No	SVP	N/A	N/A	N/A	6-Jan-26	6-Jan-26	6-Jan-26	N/A	06/01//2026	N/A	8-Jan-26	N/A	09-Jan-26

	Subscription of Journals for Under Graduate Use for FY 2026	STO/J.Blanca da	No	SVP	N/A	08-Jan-26	N/A	1/14/2026	1/14/2026	1/14/2026	1/21/2026	26-Jan-26	10-Feb-26	23-Feb-26	24-Feb-26	26-May-26
	Purchase of Personalized Supplies and Materials for SAFE U Project: A Lecture Forum on Adolescent Sexual and Reproductive Health on February 12, 2026	SBO/J. C. Salarza	No	SVP	N/A	N/A	N/A	1/28/2026	1/28/2026	1/28/2026	N/A	1/28/2026	N/A	9-Feb-26	N/A	2/12/2026
	Purchase of Meal/food for SAFE U Project: A lecture-Forum on Adolescent Sexual and Reproductive Health on Feb.11,2026	SBO/J. C. Salarza	No	SVP	N/A	N/A	N/A	1/28/2026	1/28/2026	12/3/2025	N/A	28-Jan-26	N/A	09-Feb-26	N/A	12-Feb-26
	Purchase of Supplies and materials (Paint and paint Roller) for repainting of new HR office	GASS/A. Betito	No	SVP	N/A	N/A	N/A	28-Jan-26	28-Jan-26	28-Jan-26	N/A	28-Jan-26	N/A	12-Feb-26	N/A	18-Feb-26
	Purchase of Food for the CFAS faculty and Visitors from EHIME University, Japan on February 12, 2026	HED/R. Demos	No	SVP	N/A	N/A	N/A	1/28/2026	1/28/2026	1/28/2026	N/A	28-Jan-26	N/A	09-Feb-26	N/A	12-Feb-26
	Purchase of Snacks for the Research Caravan Orientation on Feb. 6, 2026	RDS/R. Aponte	No	SVP	N/A	N/A	N/A	04-Feb-26	04-Feb-26	04-Feb-26	N/A	04-Feb-26	N/A	02-May-26	N/A	09-Feb-26
	Supply and Delivery of Classroom Chairs for the College of Education	J. Belga/HED	Yes	Competitive Bidding	N/A	25-Nov-25	N/A	12/3/2025	12/3/2025	12/3/2025	12/15/2026	23-Dec-26	12-Jan-26	23-Jan-26	26-Jan-26	05-Mar-26
	Supply & Delivery of Janitorial Supplies for First Quarter of FY 2026	J. Dolor	Yes	Competitive Bidding	N/A	11/27/2025	N/A	9-Dec-25	9-Dec-25	9-Dec-25	12/23/2025	23-Dec-25	1/12/2025	23-Jan-26	1/26/2026	05-May-26
	Purchase of Trash Bin for University Use	G. Fernandez	No	SVP	N/A	N/A	N/A	4/6/2026	4/6/2026	4/6/2026	N/A	4/6/2026	N/A	18-May-26	N/A	18-May-26
	Purchase of Books for Evaluation and Accreditaion Purposes of the School of Graduate Studies	J. P. Binas	No	SVP	N/A	14-Apr-26	N/A	4/22/2026	4/22/2026	4/22/2026	4/28/2026	04-May-26	19-May-26	28-May-26	08-Jun-26	22-Jun-26
	Purchase of Medals for Dean's List Undergraduate Students Systemwide	F. Parreno	No	SVP	N/A	N/A	N/A	29-Apr-26	29-Apr-26	25-Feb-26	N/A	25-Feb-26	N/A	18-May-26	N/A	08-Jun-26

	Purchase of food for the conduct of seminar workshop syllabus writing and program Development on february 19,2026	HED/ M. Bales	No	SVP	2/16/2026	N/A	N/A	2/16/2026	2/16/2026	2/16/2026	N/A	2/16/2026	N/A	17-Feb-26	N/A	19-Feb-26
	Supply and Delivery of Office Supplies for 1st Quarter of FY 2026	J.Bito-onon	Yes	Competitive Bidding	N/A	3/4/2026	3/11/2026	19-Mar-26	19-Mar-26	23-Mar-26	3/25/2026	26-Mar-26	4/7/2026	17-Apr-26	4/21/2026	05-May-26
	Supply and Delivery of laboratory Supplies for Research Studies.	CFAS Lab/ D.Gomez	No	SVP	3/4/2026	N/A	N/A	4/29/2026	4/29/2026	4/29/2026	N/A	29-Apr-26	N/A	18-May-26	N/A	08-Jun-26
	Supply and delivery of other machinery and equipment for Science laboratory Research Studies	CFAS Lab/ D.Gomez	No	SVP	3/3/2026	N/A	N/A	4-Mar-26	4-Mar-26	4-Mar-26	N/A	4-Mar-26	N/A	23-Mar-26	N/A	26-May-26
	Purchase of Water pumps for the project: Induced Spawning of Aafrican Ctfish using Alternative source of Pituitary Gland	Special Project/ R. Villanueva	No	SVP	N/A	N/A	N/A	2/25/2026	2/25/2026	2/25/2026	N/A	25-Feb-26	N/A	23-Mar-26	N/A	06-Apr-26
	Purchase of other Supplies and Materials for the project:induced spawning of African Catfish Using alternative source of pituitary gland	Special Project/ R. Villanueva	No	SVP	N/A	N/A	N/A	16-Feb-26	16-Feb-26	16-Feb-26	N/A	16-Feb-26	N/A	02-Mar-26	N/A	11-Mar-26
	Purchase of Food for the Systemwide In-House Review of Research Proposals on February 20, 2026	RDS/ R.Aponte	No	SVP	N/A	N/A	N/A	4-Feb-26	4-Feb-26	4-Feb-26	N/A	4-Feb-26	N/A	18-Feb-26	N/A	20-Feb-26
	Purchase of other Supplies and Materials for the Systemwide In-House Review Of Research Proposals on Feb. 20, 2026	RDS/ R.Aponte	No	SVP	N/A	N/A	N/A	5-Feb-26	5-Feb-26	5-Feb-26	N/A	5-Feb-26	N/A	18-Feb-26	N/A	19-Feb-26
	Purchase of Customized Polo Shirts To be used by the Participants and Organizers for the upcoming RASUC event Scheduled on February 21-24,2026	Cultural/F.Ina yan	No	SVP	N/A	N/A	N/A	2/5/2026	2/5/2026	2/5/2026	N/A	05-Feb-26	N/A	19-Feb-26	N/A	19-Feb-26

	Supply and delivery of materials needed for the water system at the college of Education	GASS/ J.Bitonon	No	SVP	N/A	N/A	N/A	4-Mar-26	4-Mar-26	4-Mar-26	N/A	4-Mar-26	N/A	24-Mar-26	N/A	12-May-26
	Food for the Mock Accreditation of BLGA aand MDM-LG on March 9,2026 at ISUFST Main-Tiwi Site	SGS/ J.P. Binas	No	SVP	N/A	N/A	N/A	3/4/2026	3/4/2026	3/4/2026	N/A	3/4/2026	N/A	06-Mar-26	N/A	09-Mar-26
	Purchase of office supplies for scholarship use under Tertiary Education Subsidy (TES OR3456185)for the 1st Semester AY 2024-2025 Management Fee	STO/A. Katalbas	No	SVP	N/A	N/A	N/A	23-Mar-26	23-Mar-26	23-Mar-26	N/A	23-Mar-26	N/A	08-Apr-26	N/A	15-Apr-26
	Purchase of Direct to Card printer Ribbon for Printing of Student ID.	STO/A. Katalbas	No	Direct Contracting	N/A	N/A	N/A	3/25/2026	3/25/2026	3/25/2026	N/A	3/25/2026	N/A	15-Apr-26	N/A	27-Apr-26
	Purchse of Office Supplies for Scholarship use under tertiary Education Subsidy (TES OR3454285) for the 1st Semester AY 2024-2025 management Fee	STO/A. Katalbas	No	SVP	N/A	N/A	N/A	6-Apr-26	6-Apr-26	6-Apr-26	N/A	6-Apr-26	N/A	21-Apr-26	N/A	29-Apr-26
	Purchase of feeds for catfish for 2nd Quarter FY 2026	RGO/ R.Patosa	No	SVP	4/6/2026	N/A	N/A	6-Apr-26	6-Apr-26	6-Apr-26	N/A	6-Apr-26	N/A	22-Apr-26	N/A	13-May-26
	Food for the internal auditors during the Internal audit on april 8,2026 at iSUFST-Main Tiwi Site	HEM/ L. Petrescu	No	SVP	N/A	N/A	N/A	4/6/2026	4/6/2026	4/6/2026	N/A	6-Apr-26	N/A	08-Apr-26	N/A	08-Apr-26
	Purchase of Printing Supplies for the Development of FMA 11s Aquaculture resource Database into BFAR's	Special Project/ R.Demo-os	No	SVP	4/29/2026	N/A	N/A	29-Apr-26	29-Apr-26	29-Apr-26	N/A	29-Apr-26	N/A	20-May-26	N/A	10-Jun-26
	Purchase of food for the 2026 International research colloquium on May 29,2026	J.P. Binas	No	SVP	5/13/2026	N/A	N/A	18-May-26	18-May-26	18-May-26	N/A	18-May-26	N/A	28-May-26	N/A	29-May-26

	Purchase of tables for University training rooms	HED/Stephen Raymund Jinon	No	SVP	N/A	N/A	N/A	29-Apr-26	29-Apr-26	29-Apr-26	N/A	29-Apr-26	N/A	12-May-26	N/A	17-Jun-26
														Total Allotted Budget		
																Total
														Total Savings (Total Allotted Budget - Total Allotted Budget)		
ONGOING PROCUREMENT ACTIVITIES																
	Agency Guard to Augment for the Duty of Security Guards (2 lots)-Lot 1: Agency Guard to Augment for the Duty of security Guards for 6 months	GASS/L Petrescu	YES	Competitive Bidding	N/A	N/A	N/A	19-Mar-26	19-Mar-26	23-Mar-26	26-Mar-26	27-Mar-26	27-Mar-26	30-Mar-26	1-Apr-26	
	Purchase of Medals for Graduating Students with Latin Honors (Systemwide)	Fatima R. Parreno	No	SVP	5/13/2026	4/25/2026	N/A	13-May-26	13-May-26	13-May-26	13-May-26	13-May-26	25-May-26	05-Jun-26	08-Jun-26	
	Supply and Delivery of Food for Technology Promotion Mentorship Series (TPMS) trining/Workshop of the RAISE Phaase 2 Project 1I. T ISUFST main Tiwi on June 17-18,2026(Batch 1)	Sol Denamaarca	No	SVP	5/13/2026	5/21/2026	N/A	25-May-26	25-May-26	25-May-26	N/A	26-May-26	6/26/2026	1-Jun-26	6/2/2026	
	Purchase of painting materials for the repainting of Gate	J. Bito-onon	No	SVP Direct Acquisition	22/04//2026	N/A	N/A	22-Apr-26	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Supply and Delivery of Food for Batch 1 and Batch 2 Training/workshop of the RAISE Phase 2 Project II at ISUFST Maain Tiwi on June 2-26, 2026	S. Denamarca	No	SVP	N/A	21-May-26	N/A	25-May-26	25-May-26	25-May-26	N/A	26-May-26	26-May-26	01-Jun-26	02-Jun-26	
	Supply and Delivey of Customized T-Shirt for 2026 Cultural Activity (June 9, 2026) lot 1	F.Inayan	No	SVP	5/25/2026	N/A	N/A	5/25/2026	5/25/2026	5/25/2026	N/A	25-May-26	N/A	08-Jun-26	N/A	


	Purchase of Medals for Graduating students with Latin Honors(Systemwide)	F.Parreno	No	SVP	4/20/2026	4/25/2026	N/A	29-Apr-26	29-Apr-26	29-Apr-26	5/13/2026	13-May-26	5/26/2026	06-Jun-26	6/9/2026	
	Supply and Delivery of molecular Dyes and Buffers for Population Genetics and molecular Chracterization of Pearl and other Commercially Important Oyster using Multigene DNA Analysis.	Special Project/Pearl Genes	No	SVP	4/15/2026	N/A	N/A	5/18/2026	5/18/2026	5/18/2026	N/A	18-May-26	28-May-26	09-Jun-26	N/A	
	Supply nd Delivery of Molecular Plastic Consumables for Population Genetics nd Molecular Characterization of Pearl and other Commercially Impotant Oyster Using Multigene DNA Analysis	Special Project/Pearl Genes	No	SVP	5/6/2026	N/A	N/A	5/6/2026	5/6/2026	5/6/2026	N/A	06-May-26	N/A	28-May-26	N/A	24-Jun-26
	Supply and Delivery on DNA Primer (Forward and Reverse) for population genetics and molecular characterization of pearl and other comercially important oyster using multigene DNA Analysis.	Special Project/Pearl Genes	No	SVP	4/15/2026	N/A	N/A	5/6/2026	5/6/2026	5/6/2026	N/A	06-May-26	N/A	28-May-26	N/A	
	Printing of tarpaulin for the Topnothchers and Passers of the 2025 Fisheries Professionals Licensure Examination	R.To-ong	No	SVP	N/A	N/A	N/A	29-Apr-26	29-Apr-26	29-Apr-26	N/A	29-Apr-26	N/A	18-May-26	N/A	
	Purchase of meals for the working committees and college secretaries for graduation rehearsal	F. Inayan	No	SVP	6/1/2026	N/A	N/A	6/1/2026	6/1/2026	6/1/2026	N/A	01-Jun-26	N/A	16-Jun-26	N/A	
	Purchase of ICT equipment (laptop) for Budget Office Use	SGS/M. Puyong	No	SVP	5/25/2026	N/A	N/A	25-May-26	25-May-26	25-May-26	N/A	25-May-26	N/A	10-Jun-26	N/A	
	purchase of other Machineries & Equipment (Wheel Balancer & wheel Alignment Machine) for Bind Tech Use	M. Licera	No	Competitive Bidding	N/A	04/22/2026	04/29/2026	5/11/2026	5/11/2026	5/11/2026	5/18/2026	20-May-26	02-Jun-26	12-Jun-26	22-Jun-26	
	Purchase of Books for Undergraduate Library use for 1st Quarter of FY 2026	J. Blancada	No	NP 35.1- Two-Failed Bidding	N/A	2/20/2026	3/4/2026	8-Jun-26	8-Jun-26	8-Jun-26	19-Jun-26	19-Jun-26	6/22/2026	02-Jun-26	6/2/2026	
	Supply and delivery of Medical and Dental Supplies	STO/NS Enicola	No	SVP	N/A	N/A	N/A	30-Apr-26	30-Apr-26	30-Apr-26	N/A	30-Apr-26	N/A	11-May-26	N/A	
	Purchase of Dental Supplies and Equipment for the 2nd Quarter	N. Enicola	No	SVP	6/29/2026	N/A	N/A	29-Jun-26	29-Jun-26	29-Jun-26	N/A	8-Jul-26	N/A	17-Jul-26	N/A	

	Purchase of Office Supplies for Publication Use	Publication	No	SVP	4/22/2026	N/A	N/A	6-May-26	6-May-26	6-May-26	N/A	6-May-26	N/A	1-Jun-26	N/A	
	Supply and Delivery of Sea Bass	RGO	No	Community Participation	4/29/2026	N/A	N/A	8-Jun-26	8-Jun-26	8-Jun-26	N/A	8-Jun-26	N/A		N/A	
																Total

Prepared by:


ANGEL P. DE GALICIA
Head, BAC Secretariat

Recommended for Approval by:


STEPHEN RAYMUND T. JINON, PHD SCED
Chairperson, Bids and Awards Committee

	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
19-Feb-26	101	41,225.00	41,225.00		39,810.00	39,810.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
16&17/06/2026	164	41,750.00	41,750.00		41,470.00	41,470.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
17-Jun-26	164	64,000.00	64,000.00		63,499.00	63,499.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23&24/03/2026	101	324,053.20	324,053.20		254,880.00	254,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
15&20/04/2026	101	239,659.55	239,659.55		191,500.00	191,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
09-Jan-26	101	79,800.00	79,800.00		74,480.00	74,480.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

26-May-26	121	261,157.00	261,157.00		233,600.00	233,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
09-Mar-26	164 Fidu	1,508.00	1,508.00		1,440.00	1,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
12-Feb-26	164	9,000.00	9,000.00		8,280.00	8,280.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
19-Feb-26	101	4,445.00	4,445.00		4,039.00	4,039.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20-Feb-26	101	6,430.00	6,430.00		6,220.00	6,220.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
09/03/2026 &09/03/2026	101	7,125.00	7,125.00		6,650.00	6,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23/03/2026 &24/03/2026	101	333,000.00	333,000.00		218,250.00	218,250.00		Provincial Graftwatch of Iloilo Inc., Philippine Chamber of Commerce Industry, Inc., Brgy. Captain of Tiwi, COA	N/A	12/3/2025	12/3/2025	12/3/2025	12/23/2026	24-Mar-26	Completed
3/06/2026&16/06/2026	101	367,106.42	367,106.42		235,138.50	235,138.50		Provincial Graftwatch of Iloilo Inc., Philippine Chamber of Commerce Industry, Inc., Brgy. Captain of Tiwi, COA	N/A	9-Dec-25	9-Dec-25	9-Dec-25	12/23/2025	6/16/2026	Completed
18/05/2026 & 19/05/2026	101	22,200.00	22,200.00		21,360.00	21,360.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
30/06/2026 &06/07/2026	121	562,147.00		562,147.00	511,046.00		511,046.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
15-Jun-26	164	111,860.00		111,860.00	76,704.00		76,704.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

09-Mar-26	101	11,100.00	11,100.00		10,360.00	10,360.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3/06/2026&16/06/2026	101	950,413.00	950,413.00		787,072.00	787,072.00		Provincial Graftwatch of Iloilo Inc., Philippine Chamber of Commerce Industry, Inc., Brgy. Captain of Tiwi, COA	3/11/2026	19-Mar-26	19-Mar-26	23-Mar-26	3/25/2026	6/16/2026	Completed
08/06/2026 & 22/06/2026	164-Fidu	176,531.50	176,531.50		173,980.00	173,980.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-May-26	164-Fidu	99,750.00		99,750.00	95,000.00		95,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13-Apr-26	164	42,000.00	42,000.00		38,840.00	38,840.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
11-Mar-26	164	31,600.00	31,600.00		30,860.00	30,860.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10-Mar-26	101	24,000.00	24,000.00		22,400.00	22,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
19-Feb-26	101	27,375.00	27,375.00		22,250.00	22,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2/19/2026 & 03/11/2026	164-Fidu	93,500.00	93,500.00		81,600.00	81,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

12-May-26	101	14,640.00	14,640.00		13,291.00	13,291.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
09-Mar-26	121	7,800.00	7,800.00		7,410.00	7,410.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
15-Apr-26	164	5,000.00	5,000.00		4,100.00	4,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
27-Apr-26	164	99,000.00	99,000.00		98,550.00	98,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
29-Apr-26	164	12,300.00	12,300.00		11,561.00	11,561.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13-May-26	161	7,725.00	7,725.00		7,185.00	7,185.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
08/04/2026 & 21/04/2026	164-Fidu	7,000.00	7,000.00		6,875.00	6,875.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10-Jun-26	164	76,200.00	76,200.00		72,000.00	72,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
29/05/2026 & 24/06/2026	121	22,500.00	22,500.00		21,375.00	21,375.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

17-Jun-26	101	74,000.00	74,000.00		68,000.00	68,000.00		N/A	N/A	N/A	N/A	N/A	N/A		OnGoing
t of Procurement Activities		7,586,766.22	3,363,169.67	4,223,596.55	-										
Contract Price of Procurement Activities Conducted					5,132,849.00	2,760,950.50	2,371,898.50								
dget - Total Contract Price)		2,453,917.22			-										
					-										
	164	568,762.47	568,762.47		543,105.56	543,105.56		Provincial Graftwatch of Iloilo Inc., Philippine Chamber of Commerce Industry, Inc., Brgy. Captain of Tiwi, COA	N/A	3/15/2026	3/15/2026	3/18/2026	3/21/2026	N/A	OnGoing
	164	260,850.00		260,850.00	233,100.00		233,100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
		288,450.00		288,450.00	286,775.00		286,775.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
		4,958.50	4,958.50		2,355.00	2,355.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	164	288,450.00		288,450.00	286,775.00		286,775.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
		81,400.00		81,400.00	74,000.00		74,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing

		260,850.00		260,850.00	233,100.00		233,100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	164	20,570.00	20,570.00		18,117.00	18,117.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	164	16,026.00	16,026.00		14,124.00	14,124.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	164	12,180.00	12,180.00		12,180.00	12,180.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
		2,244.00	2,244.00		2,040.00	2,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
		66,750.00	66,750.00		63,595.00	63,595.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	121	145,000.00		145,000.00	137,993.00		137,993.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	164	2,816,000.00		2,816,000.00	2,350,000.00		2,350,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	164	309,688.60	309,688.60		281,171.00	281,171.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	164	88,814.30	88,814.30		88,814.30	88,814.30		N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing
	164	62,997.00	62,997.00		51,704.50	51,704.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	OnGoing

	164-Fidu	3,723.00	3,723.00		3,003.00	3,003.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	161	17,600.00	17,600.00		17,600.00	17,600.00		N/A	N/A	N/A	N/A	N/A	N/A		OnGoing
al Allotted Budget of On-going		4,746,551.40	605,551.40	4,141,000.00	4,156,446.80	554,703.80	3,601,743.00								

APPROVED:



NORDY D. SIASON, JR., EdD, CESO VI
University President