

ILOILO STATE UNIVERSITY OF FISHERIES SCIENCE AND TECHNOLOGY - SAN ILOILO Procurement Monitoring Report as of December 31, 2024

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)														
					Pre-Proc Reference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)											
	Supply and Delivery of Food/Drinks and Lunch for officers for regular office and installation of tarpaulin at IUSFST-6N Campus and BSMNS for the upcoming RSCJAA 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-10-2024	N/A	04-12-2024	N/A	10-12-2024	10-12-2024	Fund 164	14,400.00	14,400.00		13,920.00	13,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A										
	Procurement of Services/Construction/Carpentry works of the IUSFST-5EC Christmas Village 2024	ADMIN	NO	NP-53.12 Community Participation	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-12-2024	N/A	10-12-2024	N/A	16-12-2024	16-12-2024	Fund 164	9,500.00	9,500.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A										
	Procurement of Services/Painting Services of Artful IUSFST-5EC Christmas Village 2024	ADMIN	NO	NP-53.12 Community Participation	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-12-2024	N/A	10-12-2024	N/A	16-12-2024	16-12-2024	Fund 164	3,500.00	3,500.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A										
	Labor for Set-up of lightings and electrical supply of IUSFST-5EC Christmas Village 2024	ADMIN	NO	NP-53.12 Community Participation	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-12-2024	N/A	10-12-2024	N/A	16-12-2024	16-12-2024	Fund 164	3,500.00	3,500.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A										
	Procurement of Service (Labor of Decorations of the IUSFST-San Enrique Campus Christmas Village Parkus in Bsmns-2024)	ADMIN	NO	NP-53.12 Community Participation	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-12-2024	N/A	10-12-2024	N/A	16-12-2024	16-12-2024	Fund 164	9,500.00	9,500.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A										
	Supply and Delivery of Medical Supplies for RSCJAA 2024	MDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-10-2024	N/A	09-12-2024	N/A	16-12-2024	16-12-2024	Fund 164	20,000.00	20,000.00		18,840.00	18,840.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A										
	Supply and delivery of Food for PMO, DRMMO, Bureau of Fire Personnel and Tournament Officials of RSCJAA 2024	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	N/A	13-12-2024	N/A	19-12-2024	19-12-2024	Fund 164	49,460.00	49,460.00		47,320.00	47,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A										
Total Actual Budget of Procurement Activities																			32,388,083.14	6,082,734.00	7,705,989.14																						
Total Contract Price of Procurement Activities Conducted																						15,795,902.53	3,949,404.30	6,464,937.24																			
Total Savings (Total Allotted Budget - Total Contract Price)																			1,792,180.61																								

ONGOING PROCUREMENT ACTIVITIES																																		
Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Reference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
	PROCUREMENT AND DELIVERY OF VARIOUS SEMI-EXPENDABLE FURNITURE AND FIXTURES	VARIOUS OFFICES	NO	NP-53.9 - Small Value Procurement	N/A	24-04-2024	N/A	30-04-2024	30-04-2024	30-04-2024	N/A	10-05-2024	#####	#####	#####	#####	#####	FUND 164	110,570	110,570		101,500	101,500		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., NORMAN P. LAUDATO JR., RIAY PAHUSAGANY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT AND DELIVERY OF VARIOUS HRM LAB EQUIPMENT	COM	NO	NP-53.9 - Small Value Procurement	N/A	23-07-2024	N/A	29-07-2024	29-07-2024	29-07-2024	30-07-2024	12-08-2024	#####	#####	#####	#####	#####	FUND 164	110,000	110,000		106,193	106,193		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	7/23/24	7/23/24	7/23/24	7/23/24	7/23/24	7/23/24	N/A	N/A
	CONSTRUCTION OF THREE-STORY ADMINISTRATION BUILDING PHASE 2	ADMIN	NO	Competitive Bidding	N/A	01-05-2024	08-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	22-05-2024	06-06-2024	#####	#####	#####	#####	FUND 164	4,950,000	4,950,000		3,999,181	3,999,181		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., NORMAN P. LAUDATO JR., ENGR. MAURIE GUSTILO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	IMPROVEMENT OF PIGGERY WITH BIOSECURITY	COAG	NO	Competitive Bidding	N/A	19-09-2024	N/A	26-09-2024	26-09-2024	26-09-2024	09-10-2024	09-10-2024	#####	#####	#####	#####	#####	FUND 121	450,000	450,000		444,773	444,773		MARY PINKY PACIENTE, CPA, ENGR. MAURIE GUSTILO, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	09/23/2024	09/23/2024	09/23/2024	09/23/2024	09/23/2024	09/23/2024	N/A	N/A
	PROCUREMENT AND DELIVERY OF FURNITURE & FIXTURES (Fund 101)	COAG	NO	NP-53.9 - Small Value Procurement	N/A	25-09-2024	N/A	30-09-2024	30-09-2024	30-09-2024	09-10-2024	09-10-2024	#####	#####	#####	#####	#####	FUND 101	243,000	243,000		184,330	184,330		MSGR. MILETON B. OSO, MARY PINKY PACIENTE, CPA, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	09/27/2024	09/27/2024	09/27/2024	09/27/2024	09/27/2024	09/27/2024	N/A	N/A
	CONSTRUCTION OF GUARD HOUSE AND GATE	ADMIN	NO	Competitive Bidding	N/A	01-10-2024	09-10-2024	21-10-2024	21-10-2024	25-10-2024	18-11-2024	22-11-2024	#####	#####	#####	#####	#####	FUND 164	3,000,000	3,000,000		2,375,640	2,375,640		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	10/02/24	10/02/24	10/02/24	10/02/24	10/02/24	10/02/24	N/A	N/A
	IMPROVEMENT OF ADMIN BUILDING FRONTAGE LANDSCAPE	ADMIN	NO	NP-53.9 - Small Value Procurement	N/A	01-10-2024	N/A	04-10-2024	04-10-2024	04-10-2024	08-11-2024	13-11-2024	#####	#####	#####	#####	#####	FUND 164	100,000	100,000		99,662	99,662		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	10/02/24	10/02/24	10/02/24	10/02/24	10/02/24	10/02/24	N/A	N/A
	IMPROVEMENT OF BIOLOGICAL CONTROL SATELLITE LABORATORY	COAG	NO	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	28-10-2024	28-10-2024	31-10-2024	06-12-2024	12-12-2024	#####	#####	#####	#####	#####	FUND 101	100,000	100,000		96,000	96,000		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	10/01/24	10/01/24	10/01/24	10/01/24	10/01/24	10/01/24	N/A	N/A
	PROCUREMENT AND DELIVERY OF VARIOUS OFFICE SUPPLIES	VARIOUS OFFICES	NO	NP-53.9 - Small Value Procurement	N/A	12-11-2024	N/A	15-11-2024	15-11-2024	15-11-2024	19-11-2024	26-11-2024	#####	#####	#####	#####	#####	FUND 164	266,000	266,000		179,540	179,540		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	11/13/2024	11/13/2024	11/13/2024	11/13/2024	11/13/2024	11/13/2024	N/A	N/A
	PROCUREMENT AND DELIVERY OF VARIOUS OFFICE EQUIPMENT	VARIOUS OFFICES	NO	NP-53.9 - Small Value Procurement	N/A	19-11-2024	N/A	22-11-2024	22-11-2024	22-11-2024	27-11-2024	04-12-2024	#####	#####	#####	#####	#####	FUND 164	58,800	58,800		56,030	56,030		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	11/20/2024	11/20/2024	11/20/2024	11/20/2024	11/20/2024	11/20/2024	N/A	N/A
	PROCUREMENT AND DELIVERY OF SEMI-EXPENDABLE FURNITURE AND FIXTURES	VARIOUS OFFICES	NO	NP-53.9 - Small Value Procurement	N/A	19-11-2024	N/A	22-11-2024	22-11-2024	22-11-2024	27-11-2024	04-12-2024	#####	#####	#####	#####	#####	FUND 164	80,200	80,200		53,990	53,990		MARY PINKY PACIENTE, CPA, MSGR. MILETON B. OSO, HON. VICENTE PABLO, JR., RIAY PAHUSAGANY	N/A	11/20/2024	11/20/2024	11/20/2024	11/20/2024	11/20/2024	11/20/2024	N/A	N/A

ILOILO STATE UNIVERSITY OF FISHERIES SCIENCE AND TECHNOLOGY - SAN I Procurement Monitoring Report as of December 31, 2024

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)																	
	PROCUREMENT AND DELIVERY OF MACHINE FOR ID PRODUCTION	VARIOUS OFFICES	NO	NP-53.9 - Small Value Procurement	N/A	19-11-2024	N/A	22-11-2024	22-11-2024	22-11-2024	27-11-2024	04-12-2024	#####					FUND 164	340,000	340,000		260,200	260,200		MARY PINKY PACENTE, CPA, MSGR. MILETON B. OSO, HON. VICENTE PABLO, JR., RIAY PAHUGANJOY	11/19/2024 4	11/20/2024 4	11/20/2024 4	11/19/2024 26	11/20/2024 24	11/20/2024 24	N/A	N/A																
	PROCUREMENT AND DELIVERY OF VARIOUS OFFICE SUPPLIES AND MATERIALS (FUND 101) EPA	VARIOUS OFFICES	YES	Competitive Bidding	N/A	09-10-2024	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024					FUND 101	428,500	428,500		260,400	260,400		MARY PINKY PACENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUGANJOY	12/12/24 4	12/10/2024 4	12/10/2024 4	12/12/24 26	12/10/2024 24	12/10/2024 24	N/A	N/A																	
	PROCUREMENT AND DELIVERY OF SEMI-EXPENSIVE FURNITURE AND FIXTURES (FUND 101) EPA	VARIOUS OFFICES	YES	Competitive Bidding	N/A	09-10-2024	N/A	20-12-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024					FUND 101	350,000	350,000		297,135	297,135		MARY PINKY PACENTE, CPA, MSGR. MILETON B. OSO, MRS. SALVACION P. JAENA, HON. VICENTE PABLO, JR., RIAY PAHUGANJOY	12/12/24 4	12/10/2024 4	12/10/2024 4	12/12/24 26	12/10/2024 24	12/10/2024 24	N/A	N/A																	
	Procurement of Accountable Forms 51-C (Official Receipt)	CASHER	NO	NP-51.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-09-2024	N/A	09-10-2024	N/A		FUND 164	30,000	30,000		30,000	30,000		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																	
Total Allocated Budget of Ongoing Procurement Activities																		10,616,970.00	1,096,570.00	9,520,400.00	6,904,652.87	682,513.00	7,621,139.87																										

Prepared by:

SGD. MARY ELAINE P. AGREGADO
BAC Secretariat

Recommended for Approval by:

SGD. GIEFRED IAN P. PANIZA, EdD
BAC Chairperson

APPROVED:

SGD. ENGR. REX D. DIAZ, DIT
Head of the Procuring Entity